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1. Introduction 

Saferworld, in collaboration with Child Workers in Nepal Concerned Centre (CWIN) and 

Informal Sector Service Centre (INSEC), is implementing a 3-year project entitled 

‘Community Initiatives for Common Understanding’ (CICU), funded by USAID. Based on 

the assumption that constructive interaction and cooperation at the community level for 

peace and development can bridge political, ethnic and ideological divides, the project 

aims to contribute to an environment that is shaped by trust and strong social ties between 

communities, including conflicting groups and local authorities, which makes them resilient 

to social divides, insecurity and conflict. 

The project has three expected results: 

 Result 1: Barriers to peaceful dialogue are broken down and mutual 

understanding and appreciation of grievances between conflicting groups 

increased. 

 Result 2: Conflicting groups are able and willing to identify activities for 

development and reconciliation and collaborate toward their implementation.  

 Result 3: State actors at district and national level are better aware of and 

willing to integrate lessons learnt into conflict sensitive development and 

rehabilitation programming. 

While the project follows a community-based approach, it mainly focuses on 9,000 hard-

to-reach and at-risk young people, including former combatants. Secondary audiences for 

this project are government stakeholders and decision-makers at the district and national 

level. The project is implemented in five districts of Nepal: Kailali, Surkhet, Banke and 

Bardiya in the Mid- and Far West; and Sunsari in the East. It targets 3 VDCs in each 

district. 

2. Context Update 

The intensity of protests (both violent and peaceful) gradually decreased in the Terai, 

which was observed during the previous quarter, including project working districts. 

However, a violent clash between Madeshi protestors and security forces claimed 3 lives 

in Rangeli, Morang on 21st January 2016. With the improved situation related to the 

blockade, the supply of essential goods including petroleum product, food stuff, and 

medicine increased from the border in all of the country, except through the Birgunj 

border crossing point until it was eventually opened on 5th February 2016. The eventual 

lift of the unofficial blockade also facilitated the official visit of Prime Minister KP Oli to 

India starting on 19th February 2016.  

The political context during the reporting period was dominated by Nepali Congress, 

including preparations of their general convention starting in early March. Madeshi 

Morcha tried to rejuvenate the protest program that slowly faded away after the Birgunj 

border opening by announcing a fresh protest program on 8th February. This included 



 

 

 

Lathi demonstration, protest assemblies, a signature campaign, not paying revenue, and 

blocking highways. Amid the preparation of the Nepali Congress general assembly, party 

premier Sushil Koirala died on 10th February due to pneumonia. UCPN (Maoist) party 

splinter group led by Baidhya has intensified talks with Dahal-led Maoist party for 

unification. On the other hand, Baburam Bhattrai, who formed ‘New Force’, has been 

expanding the parties at the district level, including within CICU project working 

districts. There is a positive response to ‘New Force’ in eastern districts.   

Reconstruction work has not moved forward due to the pending National Reconstruction 

Authority (NRA) Bill in parliament, which was initially endorsed on 9th December. 

Similarly, the Legislature-Parliament on 23rd January endorsed the Bill on First 

Amendment of Constitution of Nepal, which was endorsed by the President on 28th 

February. The bill read: 'socially backward ethnicity, class, community and economically 

backward Khas Arya shall have the rights to have participation in every State structure 

based on the principles of inclusion'. 

Context from CICU working VDC/district  

During the reporting period the 14-step budget planning process began in the working 

VDCs/districts. The budget planning process in the working VDCs/district went as 

planned without much hindrance despite protests in Terai districts, which delayed the 

process and caused interruptions in central Terai VDCs/districts (non-CICU working 

districts). Overall, Bardiya DDC approved NPR 5 billion annual budget for the fiscal year 

2072/73 from DDC council and NPR 5 billion, NPR 3.9 billion and NPR 5.3 billion 

approved in Banke, Surkhet and Kailali respectively.   

Kukur Tharu from Hasuliya VDC was arrested with a gun looted from police during the 

Tikapur incident on 22 February 2016. Also in the area, Tharu houses vandalized in 

Tikapur on 8th August by a Pahadi-dominated mob have demanded compensation from 

the district administration for damages. Social life gradually began to normalise in Kailali 

after the Tikapur incident but the event has created a rift of mistrust between Tharu and 

Pahadi people. Pahadi community have long considered Tharu as trustworthy and 

disciplined but after the incident the perception of the Pahadi community altered to 

‘brutal’. 

3. Accomplishments 

This progress report covers the eleventh quarter (Q11) of the CICU project, from 1 

December 2015 through 29 February 2016. During this period, activities under Milestone 

6, 10, and 16 were completed and progress was made towards achieving Milestone 5, 14, 

15, and 25. As the following quarter (Q12) is the last quarter of the project implementation, 

the remaining Milestone of 17, 18, 19, 22, and 28 have been planned and will be 

accomplished in Q12.  

Work completed  

a) Milestone 6 (Hard-to-reach youth and other at-risk groups and individuals 



 

 

 

working cooperatively and pro-actively on constructive activities) Output 6.1: 

Beneficiaries leading in carrying out at least one activity using people-to-people 

approach in each of 15 VDC  

The project has identified at least 200 hard-to-reach and at-risk youth from the working 

VDCs. These youth have been targeted for the reconciliation and social harmony 

activities. Among other community members, these youths have been invited and 

engaged in activities such as sports, community interaction, training, cultural activities 

as well working cooperatively as RDF and Youth Group members to implement RDF 

and Youth Group Action plan activities.  

Out of the identified at-risk youth, the project has facilitated the formation of 15 self-

help groups in 15 working VDCs. There are 150 at-risk and hard-to-reach youth 

engaged in the group for monthly saving and credit activities to support each other, as 

well as individual entrepreneurship activities. During the reporting period they have 

extended their linkages with local cooperatives for additional financial support to 

sustain the entrepreneurship activities in which they have been involved.        

b) Milestone 10 (Psycho-social support mechanism is functional and selected actors 

have capacity to provide psycho-social support in 15 VDCs) Output 10.3: Service 

providers identified, meet with individuals to provide psychosocial support  

In the reporting quarter three psycho-social group interventions were conducted in 

Mohammadpur VDC, Bardiya; Binauna VDC, Banke; and Singhiya VDC, Sunsari. 

Psycho-social group interventions were facilitated by experienced local counsellors with 

the support of those that participated in the ‘Basic Psycho-social Support and Care ToT’. 

Altogether 121 community people participated in three group interventions aimed at 

raising the awareness of community members on psycho-social health; introducing 

services available locally; identifying psycho-social problems on individuals followed by 

counselling support; and, if needed, referring complicated cases to district facilities. After 

the group intervention 22 individuals from Singhiya and Binauna received psychosocial 

counselling. During the reporting period, 16 individuals received psycho-social support in 

Kailka VDC, Bardiya. 

c) Milestone 16 (Informal justice mechanisms have been identified in each VDC), 

Output 16.3 Field research conducted in all districts, data analysed and validated 

to produce draft Justice Mapping Report 

During the previous quarter, Saferworld reported that the field research was completed in 

all five working districts and the data was analysed. In this reporting quarter, the draft 

research report was also completed, which will be shared as a Milestone report to USAID 

in April 2016. Milestone 18 is a follow-up milestone of Milestone 16 where the lessons 

learned from the field research will be shared with central level stakeholders. The 

recommendations from this workshop will be incorporated into the draft justice mapping 

research report and then will be finalized.   

Work in Progress 

d) Milestones 5 (Trust and more constructive interaction/dialogue established 

between hard-to-reach youth and other at-risk groups and individuals), Output 

5.1.3 USAID receipt of video documentary report:   



 

 

 

As stated in the previous report, one longer and one shorter version of the video 

documentaries have been finalized. In this reporting quarter, five district level video 

documentaries have been finalized. The next step is to disseminate the documentaries 

through different media including social media, Saferworld’s official website and YouTube 

channel, e-mail dissemination to selected people, screening in working VDCs, and 

distribution of DVDs. Aside from the screenings in the VDCs and distribution of DVD 

copies, the remaining methods of dissemination have already been completed. There are 51 

and 144 views of the longer and shorter versions of the videos, respectively, on YouTube 

during the reporting period; the e-mail dissemination recipient list numbers 375. District 

dissemination is planned in March 2016 and distribution of DVDs following in April 2016.         

e) Milestone 14 and 15 (RDFs take lead in implementing action plans to address 

communities’ needs to prevent conflict in 15 communities) 

For Milestone 14 and 15, output 14.1.1 and 15.1.1, security needs were previously 

identified in quarter 5 and Action Plans developed for each VDC as a strategy to address 

those needs. In the reporting quarter a total of 26 activities from the RDF Action Plan were 

implemented, which were largely activities related to dialogue to enhance community 

reconciliation and social harmony and advocacy against gender-based violence. In the 

reporting quarter, 23 activities from the RDF Action Plan were planned but the RDFs 

managed to accomplish more than planned as they completed a few activities earlier that 

were planned in March. Sunsari, Banke, Bardiya, Surkhet and Kaiali have accomplished 4, 

3, 8, 5 and 6 Action Plan activities, respectively, and 6, 8 and 12 activities were conducted 

in December 2015, January 2016 and February 2016 respectively.            

f) Milestone 25 (partners technical and organizational capacity needs built for year 

3) Output 25.1: CWIN and INSEC’s capacity needs for year 3 addressed  

Actions required in order to address CICU’s sub-partner INSEC and CWIN’s technical 

and organization capacity needs for the third year of the project have been mutually 

agreed. INSEC strongly emphasized the need for capacity development on monitoring 

and evaluation during the needs assessment. A monitoring and evaluation training is 

planned in the 12th quarter for the selected staff members of INSEC. Similarly, one of the 

prominent needs of CWIN, which emerged during the assessment was digitalization of 

large volumes of child rights-related reference materials available in CWIN’s head 

office. During the 12th quarter the project will support the establishment of a Digital 

Asset Management (DAM) system for CWIN; thus, the important materials available on 

child rights in CWIN will be digitized and secured for future reference. CWIN’s resource 

center (library) has more than 9,000 books, 1,000 CDs, 1,000 reports, 300 research 

papers, and 800 video documentaries. 

    

4. Challenges and Lessons Learnt  

 

Challenges 

No major external challenges were faced during the reporting period, unlike previous 



 

 

 

quarters due to Terai unrest. However, a few activities delayed in the previous quarter had 

to be re-planned as the situation gradually normalized. Re-planning postponed activities 

has created a time pressure on the field staff members, which was streamlined by re-

prioritizing all activities and merging similar activities.   

 

Lessons Learnt 

Context analysis is an integral part of the project implementation process at central and 

VDC level. RDFs and Youth Groups are also involved in the context analysis, which has 

enhanced their capacities to analyse the situation and changing conflict dynamics at the 

local level. Regular context analysis has facilitated the adjustment of activities within the 

operational framework of the project, which has supported the achievement of the project 

objectives. Activities such as social harmony in the previous quarter and orientation on the 

new constitution in the reporting quarter are examples of supplemental activities conducted 

as per the demand of the local context. These activities were greatly appreciated by 

communities and stakeholders as they contributed to mitigating conflict and promoting 

peace and harmony.        

5. Success Stories 

The project conducted ‘Mock Council’ trainings in November and December 2015 to 

enhance the capacity of the groups to improve their access to the VDC block grant. The 

training was conducted immediately before the 14-step budget planning process took place 

at the VDC level. As a result of enhanced capacity and information on the 14-step budget 

planning process, budget heading, and negotiation, RDFs and Youth Groups were able to 

secure NPR 1,188,000 of VDC block grant in total in 11 working VDCs. As the project is 

phasing out at the end of May, the block grant supports the sustainability of the groups. The 

project has planned RDF strategy development workshops in March, wherein the RDFs will 

develop their advocacy strategy for two years, which will also incorporate the activities 

utilising the VDC block grant.   

Major Achievements in the reporting period 

 The project has reached more than 2,000 community members during the 16 days 

campaign against gender-based violence in December 2016.   

 RDF and Youth Groups members were formally invited to facilitate 7 out of 23 

settlement level planning processes in Laukahi VDC, Sunsari.  

 The project has systematically planned the activities to enhance people’s 

participation in the 14-step budget planning process. Before the settlement level 

consultation process started, the project organized awareness-raising and capacity 

building interaction programs in Phulbari and Chaumala VDCs, Kailali, and 

Binauna VDC, Banke for the constructive participation of community members in 

the budget planning process. 

 The project facilitated building trust between district authorities and community 

members during the Terai unrest. The project played a bridging role to distribute 

130 and 284 VDC-procured blankets to the poor community members from 

Laukahi and Bharaul VDC, Sunsari through District Administration Office in 



 

 

 

January 2016. This activity enhanced trust between local government and 

community members amid the Terai unrest.  

 12 constitution orientations were delivered in the CICU working districts with the 

participation of more than 1,500 community members. These orientations were 

greatly appreciated by the participants. In one instance in Laukahi VDC, Sunsari, 

one participant, a district-level leader of one the Madesh-based political parties, 

remarked that: “if we knew the provisions of new constitution way before, probably, 

there wouldn’t have been 56 deaths during Terai movement.”        

 Collaborative leadership and dialogue trainings were delivered in Banke, and 

Bardiya, and Sunsari to enhance youth leadership. This training was intended for 

the sustainability of the groups by developing leadership to continue advocacy 

beyond the end of the project period. 

 RDFs and Youth Groups from 11 VDCs (Bharaul, Laukahi, Ramdhuni Bhasi 

(Singhiya), Binauna, Baijapur, Kachanapur, Birendranagar (Uttarganga), Kalika, 

Mohammadpur, Dhadwar, and Chaumala) have been able to secure VDC block 

grants this year. The total amount of block grant committed is NPR 1,188,000.   

6. Quarterly Work Plan 

Please see Annex D for a full overview of the Work Plan. 

7. Monitoring & Evaluation Performance 

Ministry of Women Children and Social Welfare’s (MWCSW) Undersecretary Mr. Samudra 

Raj Regmi participated in a high-level monitoring visit of CICU working VDCs of Bardiya 

district on 9-11 January 2016. The monitoring visit was scheduled with confirmed 

participation of Ministry of Youth and Sports and Social Welfare Council; however, those 

participants cancelled at the last minute due to other work commitments. Undersecretary 

Regmi also participated in the Bardiya District Project Advisory Committee meeting chaired 

by the acting LDO. The ministry representative noted his appreciation of the project and 

stated that he is impressed by youth involvement in development activities.  

The project conducted a periodic review meeting on 18-20 January, 2016 in Thakurdwara, 

Bardiya. Project staff members including sub-partner staff members reflected on the 

project’s achievements and discussed the way forward during the review meeting.   

List of Annexes 

The Annexes included here are as follows: 

A) List of Milestone reports and dates delivered to USAID each quarter  

B) List-and photos-of equipment purchased each quarter  

C) M&E indicator data updated for each quarter 

D) Quarterly Work Plan- Status Update and Upcoming Quarter  

Annex A: List of Milestone reports and dates delivered to USAID each quarter  



 

 

 

No Milestone reports were submitted during the 11th quarter.  

Annex B: List-and photos-of equipment purchased each quarter  

In the reporting quarter no equipment was purchased for the project.  

Annex C: M&E indicator data updated for each quarter  

M&E indicator update for the reporting quarter is as below:  

Number of local women participating in a substantive role or position in a peace 

building process supported with USG assistant (1.6-6, Standard) 

The project has continued to work with the same women members from RDFs and 

YGs who have played a substantive role in peacebuilding processes this quarter, thus 

there is no change in the reporting quarter.    

Number of new groups or initiatives created through USG funding, dedicated to 

resolving the conflict or the drivers of the conflict (1.6.1-12, Standard) 

In the reporting period the project continued to work with 45 groups created in 2014 and 

2015.  

Number of Media stories disseminated with USG support to facilitate the 

advancement of reconciliation or peace process. (1.6.1-14: Standard) 

Reconciliation and Development Forums (RDFs) of Bardiya district had developed their 

action plan to minimize domestic violence, gender-based violence, and maintain social 

harmony at community level. To address these issues they collaborated with local radio 

station named Gurubaba FM of Bardiya to air the program. One episode was aired during 

December 2015.   

Number of USG-funded events, trainings, or activities designed to build support 

for peace or reconciliation on a mass scale. (1.6.2-12, Standard) 

In the reporting quarter a total of 71 different events (including large-scale activities, 

training, and interactions) have been organized for peace, social harmony, and awareness 

and advocacy under USG funds. Out of 71 different activities’ 15 were large-scale 

activities (e.g. rallies, 16 days campaign against domestic violence, child marriage, etc.); 

32 were interaction and dialogue; 12 were training and 12 were meetings with 

stakeholders. These activities were designed to build capacity for peace and reconciliation 

at the community level. These activities were implemented by Reconciliation and 

Development Forums and Youth Groups based on local needs.    

Number of people participating in USG-supported events, trainings, or activities 

designed to build mass support for peace and reconciliation. (1.6.2-14, Standard) 



 

 

 

In this quarter, a total of 4,581 people participated in different USG supported events, i.e. 

large-scale activities, training and interactions at community level. Out of the total 

participants 59% were female and 41% were male. Similarly, as per the caste and ethnicity 

the highest percentages (35%) were from Janajati communities, followed by Chhetries at 

29% and 13% from the Brahmin community. The Dalit communities' participation (18% 

from Dalit, Pahadi and Madhesi) is proportionately satisfactory and 5% Madhesi and Muslim 

participated in various events.     

 

Number of people from marginalized groups participating in a substantive role or 

position in a peacebuilding process supported with USG assistance (1.1.1-4) 

 

In the PPR, the number of people from marginalized groups participating in a substantive 

role or position in a peacebuilding process supported with USG assistance was 230. There 

is no additional number increased in the reporting quarter.   

 

Number (and per cent) of successfully mediated local level disputes among women, 

youth or people from marginalized groups as a result of USG assistance (1.1.1-2) 

 

No additional cases mediated in the reporting quarter.



 
 

 

 

 

Annex D: Quarterly Work Plan 

 

A. Milestone implementation status update for 11th Quarter  

 

 
Milestone 

Progress update on Outputs/Activities 

Planned for reporting Quarter 

(September – November 2015) 

Planned 

Timeline 

Status (Completed/ On track 

/Not completed / Not on track) 

5. Trust and more constructive 

interaction/dialogue established between 

hard-to-reach youth and other at-risk 

groups and individuals 

5.1.2 USAID’s receipt of video documentary/ies  Q7/8 On-going, only video documents at 

VDC to be disseminated   

10.Psycho-social support mechanism is 

functional and selected actors have 

capacity to provide psycho-social 

support in 15 VDCs 

10.1 Psycho-social strategy and directory 
developed 

Q8 Completed 

10.2 At least 3 orientation/training based 

on the localized needs and gaps identified 

under MS description 

10.1 carried out from the actors working on 

psycho-social support from all 15 VDCs 

Q8 Completed 

10.3 Service providers identified meet with 

individuals to provide psychosocial support 

Q8 Completed  

13, 14 and 15. RDFs take lead in 

implementing action plans to address 

communities’ needs to prevent conflict 

in 5 communities 

13.1.1, 14.1.1 and 15.1.1 Phase I – Group A (5 

communities) security needs identified and 

discussed in participatory manner, and 

Community Action Plans developed 

Q8, Q10, Q11 M 13 completed,  

M 14 and 15 are on-going  



 
 

 

 

 

13.1.2, 14.1.2 and 15.1.2 USAID’s receipt of 

Action Plans for each group A,B, C community, 

including how the community security needs 

assessment is addressed, target population, and 

oversight methods for the plans’ successful 

implementation  

Q8, Q10, Q11 M 13 completed  

M 14 and 15 are on-going  

16. Informal justice mechanism have 

been identified in each VDC 

16.1 Methodology for informal justice 

mapping update has been refined 

Q8 Completed 

16.2 capacity building for at least 10 researchers 

conducted 

Q8 Completed 

16.3 Field research conducted in all districts, 

data analyzed and validated to produce draft 

justice Mapping report 

Q8 Completed  

17. RDFs develop Advocacy Plans and 

are trained via regular policy- oriented 

advocacy meetings (linked to training 

provided under Result 2) 

17.1 RDFs trained and Advocacy Plans 

developed with each of the 15 RDFs 

Q9 Delayed, planned in Q12 

25. Partners 

technical and organization capacity 

needs built for year 3 

25.1 CWIN and 

INSEC's capacity needs for year 3 addressed 

Q9 Delayed, will be completed in Q12 

 

B. Work Plan for 12th Quarter  

 
Milestone 

Output/Activities Planned for 12th Quarter 

(March 2015 –  May 2016) 

Planned 

Timeline 

Status (Completed / On track / 

Not completed / Not on track) 



 
 

 

 

 

5. Trust and more constructive 

interaction/dialogue established 

between hard-to-reach youth 

and other at-risk groups and 

individuals 

5.1.2 USAID’s receipt of video documentary/ies  

5.1.3 USAID’s receipt of video documentary report 

 Q7/8 On track, will be completed in Q12 

14 and 15.  RDFs take lead in 

implementing action plans to 

address communities’ needs to 

prevent conflict in 5 

communities 

- 14.1.1 and 15.1.1 Phase I – Group B and C 

(5 communities) security needs identified 

and discussed in participatory manner, and 

Community Action Plans developed 

- 14.1.2 and 15.1.2 USAID’s receipt of 

Action Plans for each group B, C 

community, including how the community 

security needs assessment is addressed, 

target population, and oversight methods 

for the plans’ successful implementation 

Q 10 and 11 - Completed  
- On-going, will be completed in 

Q 12 

17. RDFs develop Advocacy 

Plans and are trained via 

regular policy- oriented 

advocacy meetings (linked to 

training provided under Result 2) 

17.1 RDFs trained and Advocacy Plans developed 

with each of the 15 RDFs 

Q9 Delayed, planned in Q12 

18. District and national level 

actors have better 

understanding of existing 

tensions and means to 

encourage constructive 

dialogue in selected 

communities  

18.1 Conflict mapping report finalized and shared 

with stakeholders from 5 district and at the national 

level 

18.2 Youth video documentary shared with local 

and national stakeholders   

Q7 Delayed, planned in Q12 



 
 

 

 

 

 
 

19. District, national and 

international actors have 

understanding of benefits of 

community based conflict and 

gender sensitive approach to 

rehabilitation and conflict 

prevention   

19.1 Justice mapping report finalized and findings 

shared with stakeholders at the district and national 

level  

19.2 Program wide lessons learned developed  

19.3Program wide lessons learned shared with key 

stakeholders from 5 target districts and shared at 

the national level  

Q11 On track, will be completed in Q12 

22. Final (external) evaluation 

conducted  

22.1 Final evaluation carried out  Q12 On track  

25. Partners 

technical and organization 

capacity needs built for year 3 

25.1 CWIN and INSEC’s capacity needs for year 3 

addressed 

Q9 On track, will be completed in 

Q12 

28. Documentation of project 
progress in year 3 on quarterly 
basis  

28.1 Quarterly progress reports, quarterly meeting 

attendance, and quarterly events calendars  

28.2 submission of project equipment disposition plan   

Q12 On track  

    


